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MEETING MINUTES

Subject: Expedited Response Action Weekly Interface

TO: Distribution BUILDING: 740 Stevens Center

FROM: W. L. Johnson CHAIRMAN: G. C.
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State of Washinnton DeeaRment of EcologY

J. Donnelly
L. Goldstein

- D. Goswami
_ R. L. Hibbard

J. Phillips*
D. D. Teel
N. Uziemblo
J. Yokel

,,. T. Wooley*

U.S. Armr Corp, of Enoineers

Walter Perro A3-61

U.S. Decartment of Enemv . Pichland Field Office

H. L. Chapman A5-19
J. K. Erickson A5-19
B. L. Foley* A5-19
E. D. Goller A5-19
R. G. McLeod A5-19
P. M. Pak* A5-19
R. K. Stewart A5-19

Ebasco

R. Cameron*

*Attendees

U.S. Environmental Protectlon Aaencv

P. R. Beaver B5-01
D. R. Einan
D. A. Faulk
L. E. Gadbois
P. S. Innis*
D. R. Sherwood*

Westlnahouse Henford Compan y

L. D. Arnold B2-35
M. V. Berriochoa B3-30
H. D. Downey* H6-27
M. C. Hagood* H6-04
W. F. Heine B3-63
G. C. Henckel* H6-04
W. L. Johnson H6-04
J. K. Patterson* H6-27
V. J. Rohay* H6-06
R. C. Roos* H6-04
D. L. Sickle* H6-27
T. M. Wintczak H6-27
EDMC H6-08
ERAG Route H6-04
GCH File/LB
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The weekly interface meetings on the expedited response actions (ERAs) was
held to status the ERAs for the U.S. Department of Energy, Richland Operations
Office (RL), the U.S. Environmental Protection Agency, and the State of
Washington Department of Ecology. The meeting was conducted in accordance
with the attached agenda. The status of the ERAs was discussed with
additional emphasis on North Slope and Arid Lands Ecology sites. The primary
issues addressed were what needed to be completed by the end of FY 94 to
comply with the recently signed Agreement in Principle. The issue relating to
activities associated with the VOC-ID was discussed with a tentative
understanding that a schedule for the ID activities would be provided for
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information only. The ID activities, while interesting, are not a direct
concern of the CERCLA/ERA activities.

Attachments:
1. Agenda
2. Action Item List
3. Decisions, Agreements & Commitments
4. Expedited Response Action Weekly Report, week ending 05/02/93
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WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE: May 3, 1993

• GENERAL ISSUES

- ERA Interface Action Item review

• INDIVIDUAL PROJECT STATUS

- Riverland
o Proposal Status

- Sodium Dichromate
o Waste Disposal

Pickling Acid Crib
o Developing ERA Proposal

- N-Springs
o Draft proposal

North Slope
o Developing Proposal

- 200-W Carbon Tetrachloride
o Operations continuing
o Wellfield design
o Source term characterization

618-11
o Four week delay in EE/CA

^^

• OTHER ISSUES

• SUMMARY OF ACTION ITEMS

• SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS
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EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS-
May 3, 1993

ORGANIZATION ACTION ITEM

No Action Items

41
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EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
May 3, 1993

DECISIONS :

%Vu

C.2

' AGREEMENTS :

COMMITMENTS :

DO E Representative

E PA Representative

EC OLOGY Repr e^ve

WH C Representative '
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Weekly Report, Week Ending May 2, 1993
EXPEDITED RESPONSE ACTIONS

Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

North S1oue Exnedited Resoonse Action - Preparation of the ERA Proposal
continues.

N-Springs Expedited Response Action - The ERA Proposal has been provided to RL
for review; awaiting comments.

618-11 Burial Ground Expedited ResQonse Action - Recently discovered new
information on pipe storage units in the 200 West Area which received TRU
material from 327 Building during mid-1960's. This information may help
clarify the potential quantity of TRU material in 618-11. Development of the
ERA proposal is a minimum of four weeks behind schedule due to conflicting
information in the draft historical characterization report. Clarification of
the information is critical in developing the proposal and associated project

_ safety documentation.

Riverland Exoedited Response Action - Located an additional potential
pesticide/herbicide container site about 1/4 mile ENE of the existing
pesticide site. There is at least five empty 5 gallon cans at this location.
The proposal was transmitted to RL and the regulators for public review which
is scheduled to begin May 3, 1993. Field screening for pesticides and total
petroleum hydrocarbons are being investigated.

White Bluffs Pickling Acid Crib Expedited Resuonse Action - A rough draft of
the ERA proposal has been drafted and sent to WHC technical editing. Document
is scheduled for internal review beginning May 10, 1993.

Sodium Dichromate Expedited Response Action - Sodium Dichromate offsite
laboratory results are arriving and are well below cleanup levels.
Preliminary field screening results for determination of Cr+6 appears to have
been successful. The results will be formally documented in the final
assessment report for the ERA.

200 West Area Carbon Tetrachloride Expedited Response Action

CCLyERA

A. VES Operations

The fiscal year 1993 Site Characterization Work Plan for the VOC-Arid ID
and 200 West Area Carbon Tetrachloride ERA (WHC-SD-EN-AP-109), Revision 2
has been released. This revision incorporates the drilling of a well,
including sampling and analyses, in support of the in-situ bioremediation
technology. Drilling is planned to be initiated the end of April 1993.

Operations at 216-Z-9 - The leased system was relocated to support a
configuration that would relieve the load on the vacuum blower and motor.
The system is anticipated to be ready for operation on May 7, 1993.

1, ,,



Distribution
Page 2
April 30, 1992

1500 cfm VES Operations - The system began extraction at wells 299-W15-82

and 299-W15-85. These wells are having to be recharacterized since they

were perforated. Wells 299-W15-82, -84, -85, and -95 were also
perforated the week of April 26, 1993. The 1500 cfm Vapor Extraction
System (VES) experienced a shutdown due to generator problems from
April 16, 1993 to April 23, 1993.

216-Z-1A Upgrade to 1000 cfm - The upgraded unit continues 24 hours/day
operation. A new chlorinated hydrocarbon monitor is currently being
tested on the system as a possible replacement to the existing Odyssey
monitors. The new monitor is being used to detect breakthrough between
the canisters.

cr

WEEKLY CCL EXTRACTION TABLE

Operational
Date

Extraction
System

Amount
of CC14
Removed
(lbs)

Conc.
Range
(high-

low)
(Ppm )

Total
Operational

Time
(hrs)

Flowrate
Range
(high-

low)
(scfm)

500 cfm 0 - 0 -

Week of 1000 cfm 570.5 304-969 97 735

4/21 - 4/27 1500 cfm 0 - 0 -

Total 1993 3878 989.6

Total 1992 2111

I TOTAL 5989
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